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P E R M IT M 0 D I F 1 CAT 10 N S U M MA R Y 

This document is submitted as a Class 1 Permit Modification requiring prior approval from the 
Colorado Department of Health pursuant to 6 CCR 1007-3 100.63(a). The modification 
incorporates previously approved changes to the Environmental Restoration Interagency Agreement 
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for 
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out. 

Please note that extension requests have been submitted for Operable Units 1, 8, IO, 12, 13, and 
14, but they have not yet been accepted. In addition, the stop work order currently in effect for 
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the 
milestone dates for these Operable Units. 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 1 

8 8 1  HILLSIDE 

OU 1 PHASE I11 RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION ( R F I  / R I  ) 

Submit D r a f t  P h a s e  I11 RE'I/RI Work P l a n  

Submit F i n a l  P h a s e  I11 RF'I/RI Work Plan 

S u b m i t  D r a f t  Phase I11 R F I / R I  R e p o r t  

S u b m i t  F i n a l  P h a s e  IIX R F I / R I  R e p o r t  

OU 1 CORRECTIVE M E A S m S  STUDY/FEASIBILITY 
STUDY (CMS / F S  ) 

S u b m i t  D r a f t  CMS/FS R e p o r t  

S u b m i t  F i n a l  CMS/FS R e p o r t  

OU 1 CORRECTIVE AND XV-EDIAL ACTION PROPOSED ?LAN ( ? P I  

S u b m i t  D r a f t  PP 

S u b m i t  F i n a l  ?D 

S u b m i t  ?.e s p on s iv5r.e s s S w n a  r y  

S u b m i t  F i n a l  X e s p o n s i v e n e s s  S u m a r y  

S u b m i t  Draf t  CAD/ROD 

S u b m i t  F i n a l  CAD/ROD 

OU 1 COXRECTTVE /REMEDIAL DESIGN (CD/RD) 

S u b m i t  CD/RD Work P l a n  

Scbmit D r a f t  Title ii Design 

Submit F i n a l  T i t l e  I1 C e s i g n  

February 6 ,  1 9 9 0  

O c t o b e r  30, 1 9 9 0  

October 28, 1992 

November 15, 1993 

February 11, 1994 

August 3, 1994 

S e ? t e F b e r  2 7 ,  1 9 9 3  

January 4 ,  1984 

May 6 ,  1954 

I - u q u s t  3 ,  159r 



OU 1 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction 

Complete Corrective/Remedial Construction 

Submit Performance Assessment Report 

OU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

Submit Draft Proposed IM/IRA Decision Document 

Submit Proposed IM/IRA Decision Document 

Submit Final IM/IRA Decision Document 

Submit IM/IRA Implementation Document 

Begin Phase I-A IM/IRA Construction 

Begin Phase I-B IM/IRA Construction 

Begin Phase II-A IM/IRA Construction 

Begin Phase II-B IM/IRA Construction 

Complete IM/IRA Construction 

Begin IM/IRA Testing 

May 7 ,  1996 

November 4 ,  1997 

February IO, 1998 

September 18; 

October 6, 

January 5, 

February 22 ,  

January 15, 

October 8, 

April 1, 

September 3, 

1989 

1989 

1990 

1991 

1990 

1990 

1991 

1991 

April 13, 1992 

August 5 ,  1991 



ou 2 CORRECTIVE/REMEDIAL ACTION 

Begin Corrective/Remedial Action Construction January 2 0 ,  1997 

Complete Corrective/Rernedial Action Construction July 2 0 ,  1998 

Submit Performance Assessment Report October 15, 1998 

OU 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) 

June 19, 1990 Subrnit Draft Proposed IM/IRA Decision Document 

Submit Proposed IM/IRA Decision Document September 18, 1990 

Submit Draft Responsiveness Summary December 13, 1990 

Submit Final Responsiveness Summary and Final 
IM/IRA Decision Document 

January 11, 1991 

Field Treatability Test System Installation Complete May 10, 7991 

Begin Field Treatability Testing May 13, 1991 

Submit Draft Treatability Test Report P.pril I, 1992 

Submit Final Treatability Test Program Report Zune 2 ,  1992 

Cornp le t e IM/ 1-RA Construct ion April 24, 1992 

Begin Field Treatability Testing (Entire System) April 27, 1992 

OU2 S U B S U R F A C E  INTERIM MEASUREllNTERlM REMEDIAL ACTION (IMIIRA) 

Submit Draft Proposed IMllRA Decision Document March 2, 1992 

Submit Draft Responsiveness Summary June 11, 1992 

Submit Final Responsiveness Summary and 
Final IM/IRA Decision Document 

Release Final Responsiveness Summary and 
IMllRA Decision Document to Public 

August 14, 1992 



TABLE 6 

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 3 

OFF-SITS RELEASES 

OU 3 DRAFT REMEDY REPORT 

Submit Draft Past Remedy Report 

Submit Final Past Remedy Report 

October 26, 1990 

April 2 ,  1991 

OU 3 HISTORICAL INFORMATION AND PRELIMINARY 
HEALTH RISK ASSESSMENT 

Submit Draft Historical Information and Preliminary November 9, 1990 
Health R i s k  Assessment Report 

Submit Final Historical Information and Preliminary A p r i l  16, 1991 
Health Risk Assessment Report 

OU PHASE: I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION ( RF I / RI ) 

Submit Draft Phase I RFI/RI Work Plan 

Submit Final Phase I RFI/RI Work Plan 

Submit Draft Phase I WI/RI Xeport 

July 10, 1991 

December 6, 1991 

February 14, 1994 

October 21, 1994 



TABLE 6 

FEDERAL FACILITY AGREEMENT AM) CONSENT ORDER 

MILESTONE SCHEDULE 

SITE-WIDE ACTIVITIES 

Submit D r a f t  Background S tudy  Report  (Water) 

Submit D r a f t  Background S tudy  Report (Soils) 

Decernber 15, 1 9 8 9  

December 15, 1 9 8 9  

Submit Revised Background S t u d y  Report 

COMMUNITY RELATIONS 

Submit D r a f t  Cornun i ty  Survey P l a n  

Submit F i n a l  Community Survey P l a n  

Submit D r a f t  Community R e l a t i o n s  P lan  

Submit F i n a l  Community R e l a t i o n s  P lan  

Submit Community R e l a t i o n s  P l a n  Responsiveness  Summary 

H I S T O R I C A L  RELEASE REPORT 

S ub;TLit D r a f t  F! i s t o r i c  a 1 R e  l e  as e Report 

Submit F i n a l  H i s t o r i c a l  Release Report 

December 21 ,  1990 

Janua ry  23 ,  1990 

March 22, 1 9 9 0  

xcvenber  1, 1990 

,-a.nuary 2 2 ,  1991 

PLAN FOR PREVZNTION OF CONTAMINANT D I S ? E R S I O N  

Submit D r a f t  P lan  f o r  P r e v e n t i o n  of Contaminant SeFtepber 19, 1 9 9 0  

D i s p e r s i o n  

Submit F i n a l  P l a n  f o r  P r e v e n t i o n  of Contaminant 
D i s p e r s i o n  

July 22 ,  1991 

S u b n i t  3.esponsiveness Sur;Lr,ary on ?Lan f o r  
? = e v e n t i o n  of Contaminant D i s p e r s i o n  

November 25 ,  1991  



DISCHARGE LIMITS FOR RADIONUCLIDES (work Plan) 

Submit Draft Work Plan for Discharge Limits 
for Radionuclides 

Submit Final Work Plan for Discharge Limits 
for Radionuclides 

April 5, 1991 

S e p t e m b e r  16, 1991 

Submit Responsiveness Summary Discharge Limits J a n u a r y  30, 1992 
- for Radionuclides 

SAMPLING AND ANALYSIS PLAN 

Submit Draft Quality Assurance Project Plan August 2 9 ,  1990 

Submit Final Quality Assurance Project Plan March 1, 1991 

Submit Draft Standard Operating Procedures August 2 9 ,  1990 

Submit Final Standard Operating Procedures, March 1, 1991 
Volume 1 - Field Operations, Volume 2 - Groundwater, 
Volume 3 - Geotechnical 
Submit Final Standard Operating Pracedures, 
Volume 4 - Surface Water, Volume 5 - Ecology 
Submit Final Standard Operating Procedure, 
Volume 6 - Air 

Submit Final Standard Oaerating Procedure 
Addendum for OU 2 Phase I1 F.ZI/RI Workplan 

Submit Fhal Stacdard Operacing Procedure 
Addendum f o r  OU 1 Phase 111 WI/RI Workplan 

March 1, 1991 

March 1, 1991 

March 1, 1991 

March 1, 1991 

-2- " ? - - -  
i . L A  I .-.a L L z T'i s TLZ 'i 

Submit Final Treatability Study P l a n  June 3, 1991 

Submit Draft Treatability Study Report Xzy 26, 1 9 0 3  



TABLE 6 

FEDERAL FACILITY AGXEEYIENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

ou 4 
SOLAR PONDS 

OU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI /RI) 

Submit Draft  Phase I RFI/RI Work P l a n  

S u b m i t  F i n a l  Phase I RFI/RI Work Plan 

June 8, 1990 

November 26, 1991 

OU 4 SOLAR PONDS PHASE I INTERIM MEASURE/INTERIM 
RGMEDIAL ACTION 

%pril 14, 1994 Submit Draft Phase I Proposed IM/IRA Decision Document 

Submit Phase I Proposed IM/iRA Decision Document June 24, 1994 

Submit I M I I M  Responsiveness Summary November 1 ,  1994 

Submit Phase I Final I."I/IiU Decision DOcuzIent 
ar,d Final Ressonsiveness Swr..ary 

January 13, 1995 

S u b n i t  F'l,aL :x Title I1 3ssiq-n 

Begin Phase I IM/IRA Construction 

All Solar Ponds Emptied of Water and Sludge 

OU 4 SOLAR PONDS PHASE I1 KE'I/RI 

Submit Draft Phase I1 RFI/RI Work ? l a n  

Submit Final Phase I1 W I / R i  Work 31x1 

Submit Draft ?hase I1 RFI/RI Zepcrz 

Submit F ina l  ?hase I1 R F I / X  Siepzzz 

February 10, 1995 

September 27, 1995 

January 20, 1995 



TABLE 6 

FZDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONZ SCHEDULE 

OU 6 
WALNUT CREEK 

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL 
INVESTIGATION (RF I /RI ) 

Submit Draft Phase  I RFI/RI Work P l a n  

Submit F i n a l  Phase I RFI/RI Work P l a n  

Submit Draft Phase I RFI/RI R e p o r t  

Submit F i n a l  Phase I RFI/RI R e p o r t  

A p r i l  19, 1991 

September 1 6 ,  1991 

June 10, 1994 

November 18, 1994 



TABLE 6 

FEDERAL FACILITY AGEEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 8 

700  AREA 

ou 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RF I /RI ) 

S u b m i t  Draft P h a s e  I R F I / R I  Work P l a n  

S u b m i t  F i n a l  P h a s e  I R F I / R I  Work P l a n  

S u b m i t  Draf t  P h a s e  I R F I / R I  Report :  

S u b m i t  Final P h a s e  I RE'I/RI R e p o r t  

May 1, 1992 

December 1 ,  1992 

February 1 4 ,  1 9 9 4  

July 12, 1994 



TABLE 6 

FZDERAL FACILITY AGREEMENT AND CONSENT ORDER 

MILESTONE SCHEDULE 

OU 14 

RADIOACTIVE SITES 

ou 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/ 
REMEDIAL INVESTIGATION (RFI /RI 1 

Submit Draft Phase I RFI/RI Work Plan 

Submit Draft Phase I F G I / R I  Work Plan 

Submit Draft Phase I RFI/RI Report 

Submit Draft Phase I RFI/RI Report 

June 26, 1992 

October 19, 1992 

December 2 0 ,  1994 

May 23, 1995 


